
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/01/2011

ESTIMATE SUMMARY 16:06:14

CONTID: C17738A        ESTIMATE NO: 0009 PROG 2005

PCN: 17738A-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 50 CERRO SLIDE REPAIR PERCENT TIME:

PROJECT NO: NH050A-013                    

SH 50 CERRO SLIDE REPAIR

NAME OF ROAD: 050A

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 07/30/2011 DATE TIME STARTED 10/13/2010

205 Tunnel Drive DATE LET 09/16/2010 DATE WORK BEGAN 10/13/2010

 DATE AWARDED 09/27/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/06/2010 DATE ACCEPTED

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 10/13/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,398,431.57 PARTICIPATING $ $ 1,360,033.42

AWARD PROJECT AMT: 3,919,895.31 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -55,276.85

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,612.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.08

WORK DAYS

WORK DAYS

74.85%

1,106,008.34

1,360,033.42

1,304,756.57

1,299,144.07

$

$

$

$

3,292,423.23

0.00

3,292,423.23

54,077.88

3,346,501.11

-58,798.43

0.00

3,287,702.68

0.00

AMOUNT DUE 3,287,702.68 1,299,144.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,299,144.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

85.5 TIME ALLOW: 122

ORIG TIME ALLOW: 120
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, MICROPILE 6" 

0005 Clearing and Grubbing 0.340

0.000

201-00000  
 

0.340

L S 

7,334.75000 2,493.820.340

0.00

0010 Removal of Delineator 0.000

0.000

202-00090  
 

2.000

EACH

9.84000 0.000.000

0.00

0015 *Removal of Asphalt Mat 325.000

0.000

202-00220  
 

325.000

SY  

3.14000 1,020.50325.000

0.00

0020 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

1.000

L S 

4,085.28000 4,085.281.000

0.00

0025 *Embankment Material (Complete In Place) 0.000

123.000

203-00060  
 

123.000

CY  

9.91000 1,218.93123.000

1,218.93

0030 Muck Excavation 0.000

0.000

203-00100  
 

0.000

CY  

20.03000 0.000.000

0.00

0035 Proof Rolling 0.000

0.000

203-01100  
 

0.000

HOUR

65.62000 0.000.000

0.00

0040 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

131.70000 0.000.000

0.00

0045 Backhoe (Landscaping) 4.000

0.000

203-01515  
 

8.000

HOUR

145.35000 581.404.000

0.00

0050 Dozing (Heavy) 0.000

0.000

203-01551  
 

0.000

HOUR

213.49000 0.000.000

0.00

0055 Dozing (Landscaping) 0.000

0.000

203-01555  
 

8.000

HOUR

117.08000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, MICROPILE 6" 

0060 Truck (Dump) 0.000

0.000

203-01582  
 

0.000

HOUR

78.40000 0.000.000

0.00

0065 Front End Loader (Rubber Tire) 2.000

0.000

203-01590  
 

2.000

HOUR

129.37000 258.742.000

0.00

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000

HOUR

67.53000 0.000.000

0.00

0075 Potholing 24.500

0.000

203-01597  
 

24.500

HOUR

97.81000 2,396.3424.500

0.00

0080 *Structure Excavation 950.000

0.000

206-00000  
 

950.000

CY  

6.42000 6,099.00950.000

0.00

0085 Structure Backfill (Special) 775.700

0.000

206-00050  
 

775.700

CY  

29.57000 22,937.45775.700

0.00

0090 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000

CY  

39.52000 0.000.000

0.00

0095 Erosion Log (12 Inch) 260.000

0.000

208-00002  
 

260.000

LF  

3.37000 876.20260.000

0.00

0100 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000

EACH

15.74000 0.000.000

0.00

0105 Silt Fence 460.000

0.000

208-00020  
 

460.000

LF  

0.80000 368.00460.000

0.00

0110 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

462.46000 462.461.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, MICROPILE 6" 

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

909.66000 0.000.000

0.00

0120 Removal and Disposal of Sediment (Labor) 10.000

0.000

208-00103  
 

15.000

HOUR

77.57000 775.7010.000

0.00

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

3.000

HOUR

121.59000 0.000.000

0.00

0130 Erosion Control Supervisor 8.500

0.000

208-00205  
 

16.000

HOUR

50.07000 425.608.500

0.00

0135 Reset Guardrail Type 4 230.000

0.000

210-01140  
 

230.000

LF  

13.82000 3,178.60230.000

0.00

0140 *Seeding (Native) 0.500

0.000

212-00006  
 

0.500

ACRE

561.75000 280.880.500

0.00

0145 *Soil Conditioning 0.140

0.000

212-00032  
 

0.140

ACRE

1,396.50000 195.510.140

0.00

0150 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000

ACRE

2,163.00000 0.000.000

0.00

0155 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

0.48000 0.000.000

0.00

0160 *Soil Retention Blanket (Straw) 691.000

0.000

216-00039  
 

691.000

SY  

1.52000 1,050.32691.000

0.00

0165 Aggregate Base Course (Class 6) 76.000

0.000

304-06007  
 

76.000

CY  

42.18000 3,205.6876.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, MICROPILE 6" 

0170 *Hot Mix Asphalt (Patching) (Asphalt) 325.000

0.000

403-00721  
 

325.000

SY  

50.40000 16,380.00325.000

0.00

0175 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000

TON 

86.10000 0.000.000

0.00

0180 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000

TON 

656.25000 0.000.000

0.00

0185 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000

GAL 

6.30000 0.000.000

0.00

0190 Geotextile (Reinforcement) 3,043.500

0.000

420-00300  
 

3,043.500

SY  

3.07000 9,343.553,043.500

0.00

0195 *Micropile (6 Inch) 2,561.000

0.000

503-01060  
 

2,561.000

LF  

56.01000 143,441.612,561.000

0.00

0200 *Verification Test Pile 3.000

0.000

503-02000  
 

3.000

EACH

9,975.00000 29,925.003.000

0.00

0205 *Concrete Class D 51.000

0.000

601-03000  
 

51.000

CY  

278.25000 14,190.7551.000

0.00

0210 Masonry Wall 1,282.000

0.000

601-40010  
 

1,282.000

SF  

9.89000 12,678.981,282.000

0.00

0215 *Reinforcing Steel 9,039.000

0.000

602-00000  
 

9,039.000

LB  

1.00000 9,039.009,039.000

0.00

0220 Strip Drain, Horizontal 110.000

0.000

605-18000  
 

110.000

LF  

2.35000 258.50110.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, MICROPILE 6" 

0225 Geocomposite Underdrain 120.000

0.000

605-83500  
 

120.000

LF  

8.75000 1,050.00120.000

0.00

0230 Delineator (Type II) 0.000

0.000

612-00002  
 

2.000

EACH

23.41000 0.000.000

0.00

0235 *Ground Anchor 1,403.000

0.000

618-08900  
 

1,403.000

LF  

49.35000 69,238.051,403.000

0.00

0240 *Performance Test 3.000

0.000

618-09030  
 

3.000

EACH

8,400.00000 25,200.003.000

0.00

0245 *Construction Surveying 0.340

0.000

625-00000  
 

0.340

L S 

18,911.49000 6,429.910.340

0.00

0250 *Mobilization 0.204

0.136

626-00000  
 

0.340

L S 

265,876.02000 90,397.850.340

36,159.14

0255 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

1.000

GAL 

236.25000 0.000.000

0.00

0260 *Pavement Marking Paint (Low VOC Solvent Base) 13.800

0.000

627-00012  
 

13.800

GAL 

36.75000 507.1513.800

0.00

0265 *Flagging 90.500

0.000

630-00000  
 

333.000

HOUR

19.11000 1,729.4690.500

0.00

0270 *Traffic Control Inspection 23.000

0.000

630-00007  
 

23.000

DAY 

344.50000 7,923.5023.000

0.00

0275 *Traffic Control Management 44.000

0.000

630-00012  
 

44.000

DAY 

455.00000 20,020.0044.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, MICROPILE 6" 

0280 *Construction Traffic Sign (Panel Size A) 17.500

14.000

630-80341  
 

35.000

EACH

21.00000 661.5031.500

294.00

0285 *Construction Traffic Sign (Panel Size B) 3.000

2.400

630-80342  
 

6.000

EACH

21.00000 113.405.400

50.40

0290 *Portable Message Sign Panel 144.000

0.000

630-80359  
 

144.000

DAY 

58.50000 8,424.00144.000

0.00

0295 *Drum Channelizing Device 24.000

19.200

630-80360  
 

48.000

EACH

21.00000 907.2043.200

403.20

0300 *Drum Channelizing Device (With Light) (Flashing) 2.500

2.000

630-80363  
 

5.000

EACH

26.25000 118.134.500

52.50

0305 Concrete Barrier (Temporary) 250.000

200.000

630-80370  
 

500.000

LF  

32.76000 14,742.00450.000

6,552.00

0310 *Traffic Cone 25.000

20.000

630-80380  
 

50.000

EACH

2.63000 118.3545.000

52.60

0315 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

1,298.58000 0.000.000

0.00

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A Fuel Cost Adjustment 0.000

23.310

700-70016  
 

23.310

F A 

1.00000 23.3123.310

23.31
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, MICROPILE 6" 

0335 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000

F A 

1.00000 0.000.000

0.00

1300 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) Added by MCR #1, CO #2

0.500

0.400

630-80358  
 

1.000

EACH

1,700.00000 1,530.000.900

680.00

1310 Removal of Pavement Marking Added by MCR #2, CO #5 1,214.000

0.000

202-00250  
 

1,214.000

SF  

2.30000 2,792.201,214.000

0.00

1315 Aggregate Base Course (Class 1) Added to Site 1 MM 
104.3

212.000

0.000

304-01005  
 

212.000

CY  

25.44000 5,393.28212.000

0.00

1320 Riprap (9 Inch) Added item to Site 1, MM 104.3 6.000

0.000

506-00209  
 

10.000

CY  

109.43000 656.586.000

0.00

1325 F/A OJT Colorado Training Program 117.600

0.000

700-70022  
 

117.600

F A 

1.00000 117.60117.600

0.00

CAT 545,261.2845,486.08555,303.27CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

0355 Clearing and Grubbing 0.330

0.000

201-00000  
 

0.330

L S 

7,334.75000 2,420.470.330

0.00



CONTID: C17738A        COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

0360 Removal of Delineator 0.000

0.000

202-00090  
 

6.000

EACH

9.84000 0.000.000

0.00

0365 *Removal of Asphalt Mat 3,233.000

0.000

202-00220  
 

3,233.000

SY  

3.14000 10,151.623,233.000

0.00

0370 *Embankment Material (Complete In Place) 0.000

3,158.000

203-00060  
 

5,263.000

CY  

9.91000 31,295.783,158.000

31,295.78

0375 Muck Excavation 0.000

0.000

203-00100  
 

67.000

CY  

20.03000 0.000.000

0.00

0380 *Expanded Polystyrene Fill (Complete In Place) 683.000

10,160.000

203-00850  
 

12,307.000

CY  

56.39000 611,436.7710,843.000

572,922.40

0385 Proof Rolling 0.000

0.000

203-01100  
 

13.000

HOUR

65.62000 0.000.000

0.00

0390 Blading 0.000

0.000

203-01500  
 

8.000

HOUR

131.70000 0.000.000

0.00

0395 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

8.000

HOUR

145.35000 0.000.000

0.00

0400 Dozing (Heavy) 0.000

0.000

203-01551  
 

27.000

HOUR

213.49000 0.000.000

0.00

0405 Dozing (Landscaping) 0.000

0.000

203-01555  
 

8.000

HOUR

117.08000 0.000.000

0.00

0410 Truck (Dump) 0.000

0.000

203-01582  
 

10.000

HOUR

78.40000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

0415 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

8.000

HOUR

129.37000 0.000.000

0.00

0420 Combination Loader 0.000

0.000

203-01594  
 

6.000

HOUR

67.53000 0.000.000

0.00

0425 Potholing 0.000

0.000

203-01597  
 

0.000

HOUR

97.81000 0.000.000

0.00

0430 *Structure Excavation 16,912.000

4,832.000

206-00000  
 

21,744.000

CY  

6.42000 139,596.4821,744.000

31,021.44

0435 Filter Material (Class B) 0.000

0.000

206-00520  
 

4,281.000

CY  

36.56000 0.000.000

0.00

0435 MATERIAL ALLOWANCE 0.000

0.000CY  

14.40000 0.000.000

0.00

0440 Erosion Log (12 Inch) 140.000

40.000

208-00002  
 

180.000

LF  

3.37000 606.60180.000

134.80

0445 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

11.000

EACH

15.74000 0.000.000

0.00

0450 Silt Fence 660.000

208.000

208-00020  
 

870.000

LF  

0.80000 694.40868.000

166.40

0455 Concrete Washout Structure 0.000

1.000

208-00045  
 

1.000

EACH

462.46000 462.461.000

462.46

0460 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

909.66000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

0465 Removal and Disposal of Sediment (Labor) 0.000

1.000

208-00103  
 

7.000

HOUR

77.57000 77.571.000

77.57

0470 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

7.000

HOUR

121.59000 0.000.000

0.00

0475 Erosion Control Supervisor 5.500

2.000

208-00205  
 

16.000

HOUR

50.07000 375.537.500

100.14

0480 Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

163.91000 0.000.000

0.00

0485 Reset Guardrail Type 4 0.000

0.000

210-01140  
 

590.000

LF  

13.82000 0.000.000

0.00

0490 *Seeding (Native) 0.000

0.000

212-00006  
 

1.910

ACRE

561.75000 0.000.000

0.00

0495 *Soil Conditioning 0.000

0.000

212-00032  
 

1.910

ACRE

1,396.50000 0.000.000

0.00

0500 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

1.910

ACRE

2,163.00000 0.000.000

0.00

0505 *Mulch Tackifier 0.000

0.000

213-00061  
 

5,723.000

LB  

0.48000 0.000.000

0.00

0510 *Soil Retention Blanket (Straw) 0.000

0.000

216-00039  
 

6,298.000

SY  

1.52000 0.000.000

0.00

0515 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

2,219.000

CY  

25.44000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

0515 MATERIAL ALLOWANCE 2,219.000

0.000CY  

12.15000 26,960.852,219.000

0.00

0520 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

462.000

CY  

42.18000 0.000.000

0.00

0520 MATERIAL ALLOWANCE 462.000

0.000CY  

12.33000 5,696.46462.000

0.00

0525 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

67.000

SY  

50.40000 0.000.000

0.00

0530 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

763.000

TON 

86.10000 0.000.000

0.00

0535 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

47.000

TON 

656.25000 0.000.000

0.00

0540 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

555.000

GAL 

6.30000 0.000.000

0.00

0545 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

43.000

SY  

4.59000 0.000.000

0.00

0550 Geotextile (Drainage) (Class 2) 2,106.000

4,789.000

420-00113  
 

12,772.000

SY  

0.99000 6,826.056,895.000

4,741.11

0555 Slope Mattress 0.000

0.000

506-00050  
 

22.000

CY  

361.53000 0.000.000

0.00

0560 Riprap (Gabions) 0.000

0.000

506-00100  
 

8.000

CY  

312.16000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

0565 *Concrete Class D 0.000

586.000

601-03000  
 

762.000

CY  

278.25000 163,054.50586.000

163,054.50

0570 *Reinforcing Steel 0.000

24,164.000

602-00000  
 

30,861.000

LB  

1.00000 24,164.0024,164.000

24,164.00

0575 4 Inch Perforated Pipe Underdrain 520.000

1,231.000

605-00040  
 

2,461.000

LF  

5.66000 9,910.661,751.000

6,967.46

0580 *Transition Type 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,466.38000 0.000.000

0.00

0585 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

1.000

EACH

1,928.33000 0.000.000

0.00

0590 Delineator (Type I) 0.000

0.000

612-00001  
 

3.000

EACH

22.02000 0.000.000

0.00

0595 Delineator (Type II) 0.000

0.000

612-00002  
 

6.000

EACH

23.41000 0.000.000

0.00

0600 *Detour Pavement 3,163.000

0.000

621-00450  
 

3,163.000

SY  

36.86000 116,588.183,163.000

0.00

0605 Detour Drainage Pipe (Class 0) 36.000

0.000

624-20300  
 

36.000

LF  

46.53000 1,675.0836.000

0.00

0610 *Construction Surveying 0.100

0.000

625-00000  
 

0.330

L S 

18,911.49000 1,891.150.100

0.00

0615 *Mobilization 0.198

0.132

626-00000  
 

0.330

L S 

265,876.02000 87,739.090.330

35,095.63
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

0620 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

6.000

GAL 

236.25000 0.000.000

0.00

0625 *Pavement Marking Paint (Low VOC Solvent Base) 19.000

0.000

627-00012  
 

19.000

GAL 

36.75000 698.2519.000

0.00

0630 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

228.000

SF  

11.55000 0.000.000

0.00

0635 *Flagging 378.250

368.250

630-00000  
 

746.500

HOUR

19.11000 14,265.62746.500

7,037.26

0640 *Traffic Control Inspection 4.500

4.500

630-00007  
 

9.000

DAY 

344.50000 3,100.509.000

1,550.25

0645 *Traffic Control Management 9.500

11.000

630-00012  
 

20.500

DAY 

455.00000 9,327.5020.500

5,005.00

0650 *Construction Traffic Sign (Panel Size A) 10.000

9.800

630-80341  
 

22.000

EACH

21.00000 415.8019.800

205.80

0655 *Construction Traffic Sign (Panel Size B) 2.000

1.600

630-80342  
 

4.000

EACH

21.00000 75.603.600

33.60

0660 *Portable Message Sign Panel 28.000

28.000

630-80359  
 

56.000

DAY 

58.50000 3,276.0056.000

1,638.00

0665 *Drum Channelizing Device 24.000

19.200

630-80360  
 

48.000

EACH

21.00000 907.2043.200

403.20

0670 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

3.000

EACH

26.25000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

0675 Concrete Barrier (Temporary) 385.000

308.000

630-80370  
 

968.000

LF  

32.76000 22,702.68693.000

10,090.08

0680 *Traffic Cone 19.500

15.600

630-80380  
 

39.000

EACH

2.63000 92.3135.100

41.03

0685 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

1,298.58000 0.000.000

0.00

0690 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

99,000.000

F A 

1.00000 0.000.000

0.00

0695 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0700 F/A Fuel Cost Adjustment 3,646.480

1,514.220

700-70016  
 

5,160.700

F A 

1.00000 5,160.705,160.700

1,514.22

0705 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

3,300.000

F A 

1.00000 0.000.000

0.00

0710 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

2,013.000

F A 

1.00000 0.000.000

0.00

0715 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0720 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

1,650.000

F A 

1.00000 0.000.000

0.00

1330 Aggregate Base Course (Class 3) Added by MCR #3, CO #7 0.000

0.000

304-03000  
 

0.000

TON 

16.88000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

1340 Geogrid Reinforcement Added by MCR #3, CO #7 0.000

0.000

506-01020  
 

0.000

SY  

5.80000 0.000.000

0.00

1355 Barricade (Type 3 M-A) (Temporary) Added by MCR #4, CO 
#8

1.000

0.800

630-80335  
 

2.000

EACH

245.00000 441.001.800

196.00

1370 Drum Channelizing Device (With Light) (Steady Burn) 
Added by MCR #5, CO #10

2.000

1.600

630-80364  
 

4.000

EACH

66.00000 237.603.600

105.60

1385 Added Item (Hour)/ Extra survey hours 3.000

0.000

900-00010  
 

3.000

HOUR

100.00000 300.003.000

0.00

1405 Filter Material (Class A) Added by MCR #8, CO #16 612.000

2,460.000

206-00510  
 

3,072.000

CY  

35.56000 109,240.323,072.000

87,477.60

1405 MATERIAL ALLOWANCE 3,669.000

-2,460.000CY  

12.60000 15,233.401,209.000

-30,996.00

1415 Removal of Pavement Marking Added by MCR #2, CO #5 569.000

0.000

202-00250  
 

569.000

SF  

2.30000 1,308.70569.000

0.00

1425 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) Added by MCR #1, CO #2

0.500

0.400

630-80358  
 

1.000

EACH

1,700.00000 1,530.000.900

680.00

1430 6 Inch Perforated Pipe Underdrain Added by MCR #6, CO 
#11

210.000

462.000

605-00060  
 

672.000

LF  

8.76000 5,886.72672.000

4,047.12

1435 Removal of Pipe Added to MP 104.8 category 90.000

0.000

202-00035  
 

90.000

LF  

24.74000 2,226.6090.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

1440 30 Inch Corrugated Steel Pipe Added to category for MP 
104.8

90.000

0.000

603-10300  
 

90.000

LF  

129.34000 11,640.6090.000

0.00

CAT 1,449,690.80959,232.452,089,527.91CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

0725 Clearing and Grubbing 0.330

0.000

201-00000  
 

0.330

L S 

7,334.75000 2,420.470.330

0.00

0730 Removal of Pipe 44.000

0.000

202-00035  
 

90.000

LF  

24.74000 1,088.5644.000

0.00

0735 Removal of End Section 1.000

0.000

202-00037  
 

1.000

EACH

129.25000 129.251.000

0.00

0740 Removal of Delineator 0.000

0.000

202-00090  
 

2.000

EACH

9.84000 0.000.000

0.00

0745 *Removal of Asphalt Mat 1,773.000

0.000

202-00220  
 

1,773.000

SY  

3.14000 5,567.221,773.000

0.00

0750 *Embankment Material (Complete In Place) 1,125.000

1,125.000

203-00060  
 

3,570.000

CY  

9.91000 22,297.502,250.000

11,148.75

0755 Muck Excavation 0.000

0.000

203-00100  
 

0.000

CY  

20.03000 0.000.000

0.00

0760 *Expanded Polystyrene Fill (Complete In Place) 8,577.000

0.000

203-00850  
 

8,700.000

CY  

56.39000 483,657.038,577.000

0.00

0765 Proof Rolling 0.000

0.000

203-01100  
 

3.000

HOUR

65.62000 0.000.000

0.00
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PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

0770 Blading 0.000

0.000

203-01500  
 

8.000

HOUR

131.70000 0.000.000

0.00

0775 Backhoe (Landscaping) 22.500

0.000

203-01515  
 

22.500

HOUR

145.35000 3,270.3822.500

0.00

0780 Dozing (Heavy) 0.000

0.000

203-01551  
 

10.000

HOUR

213.49000 0.000.000

0.00

0785 Dozing (Landscaping) 5.000

0.000

203-01555  
 

8.000

HOUR

117.08000 585.405.000

0.00

0790 Truck (Dump) 2.000

13.000

203-01582  
 

15.000

HOUR

78.40000 1,176.0015.000

1,019.20

0795 Front End Loader (Rubber Tire) 0.500

0.000

203-01590  
 

8.000

HOUR

129.37000 64.690.500

0.00

0800 Combination Loader 0.000

4.000

203-01594  
 

6.000

HOUR

67.53000 270.124.000

270.12

0805 Potholing 0.000

0.000

203-01597  
 

3.000

HOUR

97.81000 0.000.000

0.00

0810 *Structure Excavation 18,487.000

0.000

206-00000  
 

18,487.000

CY  

6.42000 118,686.5418,487.000

0.00

0815 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

22.000

CY  

85.33000 0.000.000

0.00

0820 Filter Material (Class B) 309.000

0.000

206-00520  
 

2,660.000

CY  

36.56000 11,297.04309.000

0.00
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PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

0820 MATERIAL ALLOWANCE 0.000

0.000CY  

14.40000 0.000.000

0.00

0825 Erosion Log (12 Inch) 120.000

140.000

208-00002  
 

320.000

LF  

3.37000 876.20260.000

471.80

0830 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

22.000

EACH

15.74000 0.000.000

0.00

0835 Silt Fence 1,613.000

0.000

208-00020  
 

1,613.000

LF  

0.80000 1,290.401,613.000

0.00

0840 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

462.46000 462.461.000

0.00

0845 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

909.66000 909.661.000

0.00

0850 Removal and Disposal of Sediment (Labor) 0.000

6.000

208-00103  
 

7.000

HOUR

77.57000 465.426.000

465.42

0855 Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

7.000

HOUR

121.59000 243.182.000

243.18

0860 Erosion Control Supervisor 6.000

3.000

208-00205  
 

16.000

HOUR

50.07000 450.639.000

150.21

0865 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

370.000

LF  

12.71000 0.000.000

0.00

0870 *Seeding (Native) 1.600

0.000

212-00006  
 

1.600

ACRE

561.75000 898.801.600

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

0875 *Soil Conditioning 1.600

0.000

212-00032  
 

1.600

ACRE

1,396.50000 2,234.401.600

0.00

0880 *Mulching (Weed Free Straw) 1.600

0.000

213-00004  
 

1.600

ACRE

2,163.00000 3,460.801.600

0.00

0885 *Mulch Tackifier 325.000

0.000

213-00061  
 

2,875.000

LB  

0.48000 156.00325.000

0.00

0890 *Soil Retention Blanket (Straw) 0.000

0.000

216-00039  
 

5,056.000

SY  

1.52000 0.000.000

0.00

0895 Aggregate Base Course (Class 1) 239.000

1,761.000

304-01005  
 

2,121.000

CY  

25.44000 50,880.002,000.000

44,799.84

0895 MATERIAL ALLOWANCE 1,471.000

-1,471.000CY  

12.15000 0.000.000

-17,872.65

0900 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

292.000

CY  

42.18000 0.000.000

0.00

0900 MATERIAL ALLOWANCE 292.000

0.000CY  

12.33000 3,600.36292.000

0.00

0905 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

96.000

SY  

50.40000 0.000.000

0.00

0910 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

482.000

TON 

86.10000 0.000.000

0.00

0915 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

30.000

TON 

656.25000 0.000.000

0.00
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PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

0920 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

361.000

GAL 

6.30000 0.000.000

0.00

0925 Geomembrane 0.000

0.000

420-00000  
 

600.000

SY  

14.54000 0.000.000

0.00

0930 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

10.000

SY  

4.59000 0.000.000

0.00

0935 Geotextile (Drainage) (Class 2) 5,857.000

0.000

420-00113  
 

11,134.000

SY  

0.99000 5,798.435,857.000

0.00

0940 Riprap (9 Inch) 5.000

0.000

506-00209  
 

11.000

CY  

109.43000 547.155.000

0.00

0945 *Concrete Class D 143.000

525.000

601-03000  
 

668.000

CY  

278.25000 185,871.00668.000

146,081.25

0950 *Reinforcing Steel 5,774.000

21,235.000

602-00000  
 

27,595.000

LB  

1.00000 27,009.0027,009.000

21,235.00

0955 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

83.000

LF  

129.34000 0.000.000

0.00

0955 MATERIAL ALLOWANCE Uninstalled Pipe 83.000

0.000LF  

23.37000 1,939.7183.000

0.00

0960 30 Inch Steel End Section 0.000

0.000

603-30030  
 

2.000

EACH

662.73000 0.000.000

0.00

0960 MATERIAL ALLOWANCE Uninstalled end section 2.000

0.000EACH

323.57000 647.142.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

0965 4 Inch Perforated Pipe Underdrain 1,631.000

0.000

605-00040  
 

1,824.000

LF  

5.66000 9,231.461,631.000

0.00

0970 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

1.000

EACH

1,928.33000 0.000.000

0.00

0975 Delineator (Type I) 0.000

0.000

612-00001  
 

3.000

EACH

22.02000 0.000.000

0.00

0980 Delineator (Type II) 0.000

0.000

612-00002  
 

2.000

EACH

23.41000 0.000.000

0.00

0985 *Detour Pavement 310.000

0.000

621-00450  
 

310.000

SY  

36.86000 11,426.60310.000

0.00

0990 *Construction Surveying 0.200

0.000

625-00000  
 

0.330

L S 

18,911.49000 3,782.300.200

0.00

0995 *Mobilization 0.198

0.132

626-00000  
 

0.330

L S 

265,876.02000 87,739.090.330

35,095.63

1000 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

7.000

GAL 

236.25000 0.000.000

0.00

1005 *Pavement Marking Paint (Low VOC Solvent Base) 15.000

0.000

627-00012  
 

18.000

GAL 

36.75000 551.2515.000

0.00

1010 *Flagging 837.750

174.000

630-00000  
 

1,011.750

HOUR

19.11000 19,334.541,011.750

3,325.14

1015 *Traffic Control Inspection 23.500

4.500

630-00007  
 

28.000

DAY 

344.50000 9,646.0028.000

1,550.25
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

1020 *Traffic Control Management 28.500

8.000

630-00012  
 

36.500

DAY 

455.00000 16,607.5036.500

3,640.00

1025 *Construction Traffic Sign (Panel Size A) 9.000

7.200

630-80341  
 

20.000

EACH

21.00000 340.2016.200

151.20

1030 *Construction Traffic Sign (Panel Size B) 2.000

1.600

630-80342  
 

4.000

EACH

21.00000 75.603.600

33.60

1035 *Portable Message Sign Panel 104.000

27.000

630-80359  
 

131.000

DAY 

58.50000 7,663.50131.000

1,579.50

1040 *Drum Channelizing Device 7.500

6.000

630-80360  
 

15.000

EACH

21.00000 283.5013.500

126.00

1045 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

3.000

EACH

26.25000 0.000.000

0.00

1050 Concrete Barrier (Temporary) 230.000

184.000

630-80370  
 

1,010.000

LF  

32.76000 13,562.64414.000

6,027.84

1055 *Traffic Cone 0.000

0.000

630-80380  
 

33.000

EACH

2.63000 0.000.000

0.00

1060 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

1.000

EACH

1,298.58000 0.000.000

0.00

1065 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

99,000.000

F A 

1.00000 0.000.000

0.00

1070 F/A Partnering 0.000

0.000

700-70011  
 

1,650.000

F A 

1.00000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

1075 F/A Fuel Cost Adjustment 4,943.190

1,191.400

700-70016  
 

6,134.590

F A 

1.00000 6,134.596,134.590

1,191.40

1080 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

3,300.000

F A 

1.00000 0.000.000

0.00

1085 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

2,013.000

F A 

1.00000 0.000.000

0.00

1090 F/A ESB Program 0.000

0.000

700-70028  
 

1,650.000

F A 

1.00000 0.000.000

0.00

1095 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

1,650.000

F A 

1.00000 0.000.000

0.00

1335 Aggregate Base Course (Class 3) Added by MCR #3, CO #7 0.000

0.000

304-03000  
 

0.000

TON 

16.88000 0.000.000

0.00

1345 Geogrid Reinforcement Added by MCR #3, CO #7 0.000

0.000

506-01020  
 

0.000

SY  

5.80000 0.000.000

0.00

1350 Barricade (Type 3 M-A) (Temporary) Added by MCR #4, CO 
#8

0.500

0.400

630-80335  
 

1.000

EACH

245.00000 220.500.900

98.00

1360 Removal of Pavement Marking Added by MCR #2, CO #5 884.000

0.000

202-00250  
 

884.000

SF  

2.30000 2,033.20884.000

0.00

1365 Drum Channelizing Device (With Light) (Steady Burn) 
Added by MCR #5, CO #10

2.000

1.600

630-80364  
 

4.000

EACH

66.00000 237.603.600

105.60

1375 6 Inch Perforated Pipe Underdrain Added by MCR #6, CO 
#11

858.000

0.000

605-00060  
 

858.000

LF  

8.76000 7,516.08858.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

1380 Added Item (Hour)/ Extra survey hours 2.000

0.000

900-00010  
 

2.000

HOUR

100.00000 200.002.000

0.00

1395 Added Item (Dollar)/ Trench box rental for MP 108 added
drain pipe trench

1,131.900

0.000

900-00006  
 

1,131.900

DOL 

1.00000 1,131.901,131.900

0.00

1400 Structure Backfill (Special) 62.000

0.000

206-00050  
 

62.000

CY  

29.57000 1,833.3462.000

0.00

1410 Filter Material (Class A) Added by MCR #8, CO #16 2,279.000

0.000

206-00510  
 

2,279.000

CY  

35.56000 81,041.242,279.000

0.00

1420 Added Item (Dollar)/ Price Reduction Filter Material 
Class B

-912.760

0.000

900-00006  
 

0.000

DOL 

1.00000 -912.76-912.760

0.00

CAT 1,217,930.81260,936.281,590,764.09CURRENT AMT0202 $ $ $

CAT NO0203 ROADWAY, MM 103.1, HORZ. DRAIN 3" 

1100 Erosion Log (12 Inch) 120.000

80.000

208-00002  
 

360.000

LF  

3.37000 674.00200.000

269.60

1105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

909.66000 0.000.000

0.00

1110 Removal and Disposal of Sediment (Labor) 9.000

0.000

208-00103  
 

9.000

HOUR

77.57000 698.139.000

0.00

1115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

7.000

HOUR

121.59000 0.000.000

0.00

1120 Erosion Control Supervisor 3.500

2.000

208-00205  
 

16.000

HOUR

50.07000 275.395.500

100.14



CONTID: C17738A        COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY, MM 103.1, HORZ. DRAIN 3" 

1125 *Seeding (Native) 0.150

0.000

212-00006  
 

0.190

ACRE

561.75000 84.260.150

0.00

1130 *Soil Conditioning 0.150

0.000

212-00032  
 

0.190

ACRE

1,396.50000 209.480.150

0.00

1135 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.190

ACRE

2,163.00000 0.000.000

0.00

1140 *Mulch Tackifier 0.000

0.000

213-00061  
 

570.000

LB  

0.48000 0.000.000

0.00

1145 *Soil Retention Blanket (Straw) 729.000

0.000

216-00039  
 

729.000

SY  

1.52000 1,108.08729.000

0.00

1150 Geomembrane 0.000

348.000

420-00000  
 

350.000

SY  

14.54000 5,059.92348.000

5,059.92

1155 *3 Inch Horizontal Drain 1,440.000

0.000

605-01030  
 

1,440.000

LF  

20.54000 29,577.601,440.000

0.00

1305 Silt Fence Added to category 203 for MP 103.1 192.000

0.000

208-00020  
 

192.000

LF  

0.80000 153.60192.000

0.00

1445 6 Inch Perforated Pipe Underdrain Added by MCR #6, CO 
#11

0.000

63.000

605-00060  
 

63.000

LF  

8.76000 551.8863.000

551.88

1460 Flagging Added to MP 103.1 0.000

19.000

630-00000  
 

19.000

HOUR

19.11000 363.0919.000

363.09

CAT 38,755.436,344.6342,373.13CURRENT AMT0203 $ $ $
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY, MM 105.3, CULVERT RELOCATE 

1160 Removal of Pipe 0.000

0.000

202-00035  
 

20.000

LF  

24.74000 0.000.000

0.00

1165 *Removal of Asphalt Mat 0.000

40.000

202-00220  
 

40.000

SY  

3.14000 125.6040.000

125.60

1170 *Plug Culvert 0.000

0.000

202-04001  
 

2.000

EACH

1,758.73000 0.000.000

0.00

1175 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

198.000

CY  

9.91000 0.000.000

0.00

1180 *Structure Excavation 0.000

56.000

206-00000  
 

90.000

CY  

6.42000 359.5256.000

359.52

1185 Structure Backfill (Flow-Fill) 0.000

33.000

206-00065  
 

193.000

CY  

85.33000 2,815.8933.000

2,815.89

1190 Erosion Log (12 Inch) 60.000

50.000

208-00002  
 

152.000

LF  

3.37000 370.70110.000

168.50

1195 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

11.000

EACH

15.74000 0.000.000

0.00

1200 Silt Fence 120.000

0.000

208-00020  
 

200.000

LF  

0.80000 96.00120.000

0.00

1205 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

909.66000 0.000.000

0.00

1210 Removal and Disposal of Sediment (Labor) 3.000

0.000

208-00103  
 

7.000

HOUR

77.57000 232.713.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY, MM 105.3, CULVERT RELOCATE 

1215 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

7.000

HOUR

121.59000 0.000.000

0.00

1220 Erosion Control Supervisor 4.000

2.000

208-00205  
 

16.000

HOUR

50.07000 300.426.000

100.14

1225 *Seeding (Native) 0.160

0.000

212-00006  
 

0.200

ACRE

561.75000 89.880.160

0.00

1230 *Soil Conditioning 0.160

0.000

212-00032  
 

0.200

ACRE

1,396.50000 223.440.160

0.00

1235 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.200

ACRE

2,163.00000 0.000.000

0.00

1240 *Mulch Tackifier 0.000

0.000

213-00061  
 

679.000

LB  

0.48000 0.000.000

0.00

1245 *Soil Retention Blanket (Straw) 751.000

0.000

216-00039  
 

751.000

SY  

1.52000 1,141.52751.000

0.00

1250 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

5.000

CY  

42.18000 0.000.000

0.00

1255 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

28.000

SY  

50.40000 0.000.000

0.00

1260 Geotextile (Drainage) (Class 1) 142.000

0.000

420-00112  
 

142.000

SY  

4.59000 651.78142.000

0.00

1265 Slope Mattress 28.000

0.000

506-00050  
 

28.000

CY  

361.53000 10,122.8428.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 08/01/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY, MM 105.3, CULVERT RELOCATE 

1270 Riprap (Gabions) 72.000

0.000

506-00100  
 

72.000

CY  

312.16000 22,475.5272.000

0.00

1275 60 Inch Corrugated Steel Pipe 0.000

145.000

603-10600  
 

145.000

LF  

222.17000 32,214.65145.000

32,214.65

1275 MATERIAL ALLOWANCE Uninstalled pipe 105.000

-105.000LF  

49.00000 0.000.000

-5,145.00

1280 60 Inch Steel End Section 0.000

1.000

603-30060  
 

1.000

EACH

2,097.76000 2,097.761.000

2,097.76

1280 MATERIAL ALLOWANCE Uninstalled end section 1.000

-1.000EACH

1,263.20000 0.000.000

-1,263.20

1390 Potholing Add pothole item to MP 105.3 category 2.000

0.000

203-01597  
 

2.000

HOUR

97.81000 195.622.000

0.00

1450 Aggregate Base Course (Class 1) Added to MP 105.3 0.000

19.000

304-01005  
 

32.000

CY  

25.44000 483.3619.000

483.36

1455 Flagging Added to MP 105.3 0.000

33.500

630-00000  
 

33.500

HOUR

19.11000 640.1833.500

640.19

1465 Construction Traffic Sign (Panel Size A) Added to MP 
105.3

0.000

1.800

630-80341  
 

2.000

EACH

21.00000 37.801.800

37.80

1470 Drum Channelizing Device Added to MP 105.3 0.000

4.500

630-80360  
 

5.000

EACH

21.00000 94.504.500

94.50
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PROJECT: NH050A-013                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:06:14

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY, MM 105.3, CULVERT RELOCATE 

1475 F/A Fuel Cost Adjustment Add fuel cost adj item to MP 
105.3

0.000

27.420

700-70016  
 

27.420

F A 

1.00000 27.4227.420

27.42

CAT 74,797.1232,757.13100,397.46CURRENT AMT0204 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1285 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

10,175.70000 10,175.701.000

0.00

1290 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,349.21000 8,349.211.000

0.00

1295 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,540.80000 1,540.801.000

0.00

CAT 20,065.710.0020,065.71CURRENT AMT0400 $ $ $

$ 3,346,501.151,304,756.57$4,398,431.57$CURRENT AMTPROJECT TOTAL


